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19. ENGINEERING DIVISION LOGNOTE - 19 April 1985

NOWTERNET/TVRO HQ TO KEY

[T\] Office of Communications, called to report on the progress. STAT
that they were making on establishing the video transmission HQ to Key link.

Currently they are considering two approaches. The first and least desir-

able, from my point of view, is to lease a T-1 Tine which is readily available

and acquire video compression equipment needed to utilize this 1ine. The

cost of the compression is estimated by 0/C to be $400-450K. In spite of

adding additional equipment, which reduces the overall reliability, we will

have to see how much actual video degradation the compression technique will , g
cause.

A second approach is to have the phone company complete their analysis
of installing a special service which will probably be microwave and fiber
optic cable. This has the advantage that it will not require additional in
line equipment.

I informed him that the July deadline was not realistic any longer and

the HQ terminal probably would be operational in the late August time frame.
He expects a quote from C&P within a week or so.

cc: DD/FBIS, C/OPS. C/MOD, MRO—Fite
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